St. Louis 8-hr Ozone SIP Modeling Timeline
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1 st. Louis 8_hr ozone SIP Fri 10/1/04 ; Fri 10/1/04
2 | Organization Meeting Thu9/23/04  Thu 9/23/04 9[23§
3 {Modeling Protocol Fri9/17/04 Thu 3/3/05 T
4 | Base Year (2002) Modeling Fri 10/1/04 Fri 7/29/05
5 Meteorology Modeling (MM5) Fri 10/1/04 Mon 1/31/05
6 Conduct MM5 sensitivity analysis Fri10/1/04  Wed 12/22/04
7 Develop 2002 outputs for 12K (& 4K) Tue 11/2/04 ©  Mon 1/31/05
8 Emission Modeling Sat1/1/05 | Wed 3/30/05
9 'Compile 2002 emissions (2002 NEI) Sat1/105 :  Mon 1/31/05
10 Conduct emission modeling Wed 2/2/05 °  Wed 3/30/05
" Base year modeling Sat1M/05 .  Fri 7/20/05
12 Obtain/develop other model inputs Sat1/1/05  Mon 2/28/05
13 1 Conduct performance evaluation Tue 3/1/05 Fri 7/20/05
14 |Base Year Modeling Complete (9/04-7/05, 10 mo) Fri 7/29/05 : Fri 7/29/05
15 | Control Strategy Design Mon 11/1/04:  Fri 7/29/05
16 Inventory review Mon 11/1/04 ° Mon 1/31/05
17 | Develop control options Tue2/05 - Sun 5/1/05
18 Feasibility study and recommendation Mon 5/2/05.  Fri 7/29/05
19 12010 Base and Control Strategy Modleing Wed 6/1/05 Sat 4/1/06
20 Emission Modeling Wed 6/1/05 Mon 8/1/05
21 Obtain/develop other model inputs Wed 6/1/05 Fri 7/29/05
22 Conduct 2010 base case modeling Mon 8/1/05 . Fri 9/30/05
23 Control strategy runs Sat 10/1/05 - Sat 4/1/06
24 | Final Controls Recommendations (6/05-4/06, 10 mo) Sat 4/1/06 Sat 4/1/06
25 |Rule Development Mon 8/1/05 : Wed 11/1/06
2 Develop rules for control strategies Mon 8/1/05 . Wed 11/1/06
27 Public Hearing process Tue 11/1/05 Sun 10/1/06
28 MACC adoption Mon 02506 | Wed 11/1/06
29 |SIP Development Sun 10/1/06 Tue 5/29/07
30 Prepare final SIP documentation Sun 10/1/06 . Wed 2/28/07
31 MACC adoption Thu 3/1/07 Tue 5/20/07
32 |Final SIP Submittal to EPA Fri 6/15/07 Fri 6/15/07
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